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Item Item Description Date Assigned

Responsible 

Person

Date 

Required Status Decision or Action Date Delivered Comments, Links, etc.

6

Print out a set of plans received from Greg 

Carell for the Committee to reference 

during future discussions. 9/28/2016 Joe Cronin 10/18/2016 Open

7

Contact Selectman Rich Schofield to ask 

him to add the word DRAFT to the 

document and also add that it is a position 

paper from one Selectman and not the 

opinion of the entire Board since they have 

not reviewed it as a group yet. 9/28/2016 Don Morin 10/18/2016 Open

8

Contact the Board of Health to learn if all 

buildings on the Town Hall campus are tied 

into the Clough School sewer pipe and if 

any limitations exist to adding additional 

capacity to the system.  He will also inquire 

about the possibility of expanding the 

existing leach field. 9/28/2016 Tim Aicardi 10/18/2016 Open

9

Reach out to Gary Smith to inquire about 

available parcels in town that would be 

suitable for a new police station. 9/28/2016 Chris Burke 10/18/2016 Open

10

Talk with Kevin Meehan regarding access 

through his property for a second entrance 

to the new building. 9/28/2016 Chris Burke 10/18/2016 Open

11

Look at site plans for surrounding 

properties to understand what else is going 

on in the area of Morrison Drive. 9/28/2016

Full 

Committee 10/18/2016 Open

12

Contact Mary Bulso to get feedback on the 

police station construction conference in 

Dallas, TX she will be attending in 

November.  This item will not be due till 

after November 11th. 9/28/2016 Dave Kurczy 11/15/2016 Open

1

Invite Greg Carell to a future meeting to 

update the entire group on the past work 

and the future plans for the building begun 

by the Friends of Mendon Police. 9/14/2016 Joe Cronin 9/28/2016 Closed

Joe reached out to Greg Carell.  Greg sent Joe lots of documentation for the new building, 

including many drawings and plans.  Joe will share them with the rest of the committee, and will 

also print them out for the committee to reference.  Greg also agreed to come to a future meeting 

upon request. 9/28/2016

2

Reach out to Dan Byer to inquire about 

setting up a page on the Mendon town 

website for the Police Station Building 

Committee to use for posting meeting 

minutes, action items, etc. 9/14/2016 Don Morin 9/28/2016 Closed

Don informed the committee that a web page is set up for the committee to use and that Dan 

Byer will provide access to whoever we want to maintain the site.  Don agreed to support the web 

page.  Joe asked Linda if she would be willing to assist. She agreed.  Don and Linda will meet 

with Dan to obtain the required access and training needed to maintain the web site.  9/28/2016

3

Take a tour of the building as a group to 

get a firsthand look at its current condition. 9/14/2016

Full 

Committee 9/28/2016 Closed The committee took a tour of the building at 6:00pm, prior to the 7pm meeting. 9/28/2016

4

Send a soft-copy of his funding document 

to Don Morin for Don to share with the rest 

of the Committee. 9/14/2016 Rich Schofield 9/28/2016 Closed

Selectman Rich Schofield emailed the funding document to Don and Don shared it with the full 

committee.  Since this document was created by Selectman Schofield, it was suggested that Don 

contact Rich and ask him to add some verbiage that stated that this was a draft document from 

one Selectman and was not the opinion of the entire board as they have not reviewed it as a 

group yet. 9/28/2016

5

Reach out to the Town Clerk to inquire 

about attending the next meeting to swear 

in the remaining Committee members at 

that time. 9/14/2016 Don Morin 9/28/2016 Closed

Don reached out to the Town Clerk’s office but neither the Town Clerk nor the Assistant Town 

Clerk were able to attend the meeting as they were both at a conference. 9/28/2016


